
ECS Configuration Change Request Page 1 of              Page(s)
1.  Originator

Lou Swentek

2.  Log Date:

12/3/02

3.  CCR #:

02-1052  

4. Rev:

—

5.  Tel:

925-0437

6. Rm #:

3308H

7. Dept.

REDV

8. CCR Title: Upgrade dss3, iceland, javadar, mss2, pdps1, pdps2, and sydney to the Solaris 8 baseline

9. Originator Signature/Date

Louis Swentek     /s/     12/10/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 12/17/02

13.  Office Manager Signature/Date

Arthur Cohen     /s/     12/10/02

14.  Category of Change:
EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
N/A

18.   CI(s) Affected:N/A

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
A number of EDF development Sun platforms (dss3, iceland, javadar, mss2, pdps1, pdps2, and sydney) are currently at the Sun
2.5.1 baseline. These platforms need to be upgraded to the Solaris 8 baseline to support future development activities.

24.  Proposed Solution:  (use additional sheets if necessary)
Replace dss3 and iceland with new machines (the old p0pls02 and p0sps06) after those machines have been upgraded to the
Solaris 8 baseline. Upgrade the javadar, mss2, pdps1, pdps2, and sydney machines in place to the Solaris 8 baseline. Please
coordinate all upgrades with Lou Swentek so that the appropriate subsystem leads and developers can be notified of planned down
times.

25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
There will not be enough platforms Solaris 8 baseline to support required development activities.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange     /s/     12/10/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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